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Walker Lake 12/10/97 $1,143,447.00  Mark Nixon The final water main extension on this project is on hold pending the results of 
litigation. 

Mason 3/29/01 $3,989,271.00 Farr West Dan Newell The construction contract was awarded to Hard Line Excavating, from 
Truckee, California.  Construction is on schedule to be complete in March 
2006. 

Gerlach 8/29/01 $840,910.84 ECO:LOGIG/ Farr 
West 

Victoria Williams Gerlach was successful in obtaining more funds that were necessary to cover 
the higher than anticipated costs for construction and engineering.  
Construction is underway on the treatment plant and should be completed by 
the end of April 2006.  Weather has slowed construction on this project. 

Virginia City 8/29/01 $1,503,096.00 CSA Marylou Waling The cultural survey revealed artifacts that have limited the potential area that 
the BLM will approve for this construction.  The project will now install only 
one tank instead of the two tanks that were previously planned.  The cultural 
survey must be finalized before the BLM will act.  CSA is planning to bid the 
job by the end of January and expects construction to begin by the end of 
March depending on weather conditions. 

Caliente 3/14/02 $2,021,314.72 Amec Bryan Elkins The funding agreement for the emergency funds for installing the two new 
wells and pump house has not been signed by Caliente.  They are waiting for 
funding from the State Emergency Management Department and FEMA for 
one of the new wells.  In addition, they may not be able to afford to fund the 
capital replacement account for a large grant. 

Walker 
Irrigation 

3/13/02 $4,262,750.00 Farr West Richard Spooner There are current issues with the low bidder’s bonding company.  A third 
party review is underway.  It appears that the project estimates that were 
prepared over four years ago and well below the current low bid and the 
District expects to request additional funding from the Board. 

Kingsbury 
GID 

6/26/02 $5,099,853.00 Amec Candy Rohr Phase 1C is complete.  Phase 1D is being designed.  The water tank bid was 
not awarded this year due to the lowest bid being more than double the 
estimate.  Kingsbury GID plans on asking the Board for approximately two 
million dollars in additional funding due to cost increases. 

Kyle Canyon 6/26/02 $811,156.00 LVWD Amy Febbo Installation of the production well is complete.  Construction and testing of the 
300,000 gallon storage reservoir is complete and includes the installation of 
associated distribution pipeline and perimeter fencing.   

McGill 9/19/02 $476,018.00 Day Engineering Dean Day Bidding is complete and the job has been awarded.  Drilling on the well 
should start in the spring.  Although costs have increased, it appears that they 
will be absorbed by the grantee. 

Battle 
Mountain 

12/5/02 $3,065,768.71 Shaw Engineering Roger Sutton Engineering work is almost complete.  Lander County requested and received 
addition grant funds at the November 3, 2005, board meeting.  Lander County 
has applied for additional USDA funding and expects to have that funding 
secured in mid-January.  Construction bidding is planned to open on March 7, 
2006.  Estimated project completion is November 2006. 

Sun Valley 12/5/02 $929,542.00 Shaw Engineering Diana Langs The project is complete. 
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Wells 12/5/02 $1,102,310.09 TRW Engineering Jolene Supp Plans for the pump house and booster station are finalized.  The City should 
go out to bid in the spring. 

Metropolis 
PER 

6/26/03 $434,350.00 Dyer Engineering Vernon Dalton The PER is complete.  Dyer engineering addressed the new alignment for a 
road extending to the dam and addressed questions from NDWR. 

Pershing 
County 

Irrigation PER 

9/18/03 $108,800.00 Farr West Benny Hodges The Master Plan is complete.   

Hawthorne 
PER 

12/16/04 $42,500.00 Farr West Steve Gustafson No change in status of this project has been reported since the previous 
Board meeting.  The water audit is complete.  Most of the master plan has 
been completed, including the background, existing conditions, proposed 
improvements, mapping, water rate analysis, and environmental information.  
A water model still needs to be completed.  All of the post-PER work has yet 
to be accomplished, such as the environmental report and applications for 
funding. 

Jarbidge 12/16/03 $1,287,700.70 Stantec Lynn Forsberg The contract was awarded and work started in October.  The project should 
be completed by the end of February 2006.  

Sierra Estates 
PER 

12/16/04 $11,400.00 Lumos and 
Associates 

Larry English The PER is complete.   

Heppner 
Subdivision 

3/31/04 $1,280,300.00 Washoe County John Nelson The Heppner waterline extensions Phase 3 is complete.  The BLM has not 
given the final approval to do any work on the proposed tank site; however, 
they did give Washoe County a temporary right-of-entry to do the 
geotechnical investigation and archeological survey both of which are 
complete.  The BLM is currently conducting an Environmental Assessment.  
The improvements to Lemmon Valley Well #8 are on hold until the tank is on 
line. 

Churchill 
County 

7/20/04 $2,328,408.73 Brown & Caldwell Eleanor Lockwood The Sand Creek Well is complete.  The County has pre-purchased the water 
treatment plant.  A bid package for installation of the well house, pump and 
associated equipment, and booster pump is nearly complete and will be put 
out for bid within the next month.  The new water storage tank construction is 
in progress.  Churchill County has submitted a request for additional funding 
for the May 3, 2006, Board meeting 

Lovelock 
Meadows 

10/19/04 $2,400,000.00 Farr West Maurice Nelson Draft plans and specifications have been sent to the USDA, Bureau of Safe 
Drinking Water, City of Lovelock and NDOT. 

Manhattan 
PER 

 

10/19/04 $34,000.00 Day Engineering Samson Yao Nye County received additional grant funding at the November 2005 Board 
meeting to drill a test well in the area of a spring that has low arsenic.  Drilling 
will be bid in the Spring of 2006 and should commence shortly thereafter.  
Day Engineering is working on the permit from the Forest Service. 

Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg The GID is still working with the BLM on permitting.  Tri State Surveying will 
schedule the aerial photograpy when weather allows and the mapping 
process will begin.  After the mapping is complete, engineering design will 
begin. 
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Spanish 
Springs 

1/27/05 $4,000,000.00 Washoe County John Nelson No grant work has been done this period.  Currently crews are checking 
existing utilities and surveying.  Approximately 150 to 200 homes are 
expected to be connected by mid-year 2006. 

Virgin Valley 
Water District 

1/27/05 $2,000,137.00 Brown, Collins & 
Associates 

Mike Winters The Scenic Tank is now under construction.  The new coagulation-filtration 
arsenic treatment facilities are being redesigned to include lined infiltration 
ponds to handle the backwash water.  It is expected that installation of the 
arsenic treatment facilities will begin in the fourth quarter 2006. 

Sheridan 
Acres 

4/27/05 $1,258,933.56 Douglas County Ron Roman The well is complete and connected to the distribution system.  Construction 
of the well house is currently underway.  Design of the water tank is in 
progress.  Issues of easement for the construction of the 12-inch water line 
were resolved by rerouting the line. 

Goldfield 
Arsenic PER 

8/04/05 $29,750.00 Lumos Susan Dudley The field work for three arsenic pilot tests on the Goldfield water system is 
complete and they are awaiting final test results prior to making their 
recommendation.  Coagulation-filtration, iron-based adsorptive media and 
lanthanum-based adsorptive media were all tested. 

Metropolis 1/25/06 $489,467.40 Dyer Engineering Vernon Dalton Phase 1: engineering and permitting grant awarded by the Board in January 
2006.  The funding agreement will be signed when the matching funds from 
NDOT are obtained.  It is anticipated that NDOT will complete their process 
by May 2006. 

Cave Rock 1/25/06 $476,089.25 Douglas Co Ron Roman Grant for the replacement of the Lower Cave Rock tank was awarded by the 
Board in January 2006. 

 


